

---

**From:** Ann Rodriguez [REDACTED] >  
**Sent:** Tuesday, June 27, 2017 6:32 PM  
**To:** Jeffrey  
**Cc:** Rich Kahn; Michael Ross; Daphne Wallace  
**Subject:** GSJ Cottage  
**Attachments:** IMG\_7883.JPG; Untitled attachment 00250.txt; IMG\_7884.JPG; Untitled attachment 00253.txt; IMG\_7885.JPG; Untitled attachment 00256.txt; IMG\_7886.JPG; Untitled attachment 00259.txt; IMG\_7887.JPG; Untitled attachment 00262.txt; IMG\_7888.JPG; Untitled attachment 00265.txt; image1.JPG; Untitled attachment 00268.txt; image2.JPG; Untitled attachment 00271.txt; image3.JPG; Untitled attachment 00274.txt

Date to be completed 7/14

About 3-4 days of Electrical & Plumbing is needed on GSJ Cottage after cabin=ts and counters are assembled